MD140 (Taneytown Pike)

Monocacy River Bridge Replacement

September 2013

The new bridge is taking shape with
both abutments (end supports) and
piers (central supports) constructed
and beams in place across one
span. (Photo taken Aug. 28, 2013)

Please drive carefully
through the work zone and
beyond:

e Watch for
construction
equipment and
working crews.

Observe new signs

and flaggers during
lane closures.

Please watch for new
traffic patterns.

Crews relocated the stream
diversion to construct the eastern
pier (central support) for the new

bridge. (Photo taken Aug. 28,
2013)

W noE

Project Construction Update

Current Progress:

Crews have paved the realigned section of MD 140 leading to the new
bridge.

Crews removed the stream diversion from the western bank of the river and
reinstalled it on the eastern bank to allow construction of the eastern pier
(pictured at lower left).

Crews have constructed the eastern abutment (end support) and eastern pier
(central support).

Upcoming Work:

Crews will continue backfilling behind the eastern abutment.
Crews will install beams across the remaining two spans of the bridge.
Crews will form and pour curbs on the new bridge.

Crews will complete a bioswale (a drainage course designed to filter
runoff) along the eastbound shoulder of the realigned section of MD 140.

On behalf of the Maryland State Highway Administration, | would like to
thank you for your cooperation and patience.

Andrew Faulkner

Construction Project Engineer

Maryland State Highway Administration
Project office phone: 410-756-6306
afaulkner@sha.state.md.us



